
DETERMINATION AND FINDINGS 

FOR A 

SOLE SOURCE CONTRACT MODIFICATION PROCUREMENT 

 

CONTRACT NO:   CW41121 

 

CAPTION:      DC Health IT Infrastructure – Design, Architecture, 

Maintenance, Support and Continuation of Modernization 

Projects 

 

CONTRACTOR:    SecureTech 360, LLC (SecureTech) 

 

AGENCY:  Department of Health (DC Health), Office of the Director, Chief 

Information Technology Division 

 

         FINDINGS  

1.  AUTHORIZATION: 

 

D.C. Official Code §2-354.04, 27 DCMR Sections 1304, 1700, 1701and 2005.2 (b). 

 

2.  MINIMUM NEED: 

 

 The District of Columbia, Department of Health (DC Health) is seeking a sole source modification 

to extend SecureTech’s contract to continue providing infrastructure support for both regular 

operations and emergency support for all DC Health systems to include the most recently 

implemented Contact Tracing and Disease Surveillance system and Vaccination Management. 

These critical systems, along with all other DC Health systems are supported between the following 

Data Centers; OCTO, DC Health (899 Location), Salesforce, and DC Health extended Data Centers 

located within the following Cloud Instances; AWS and Oracle Cloud.  

 

 The period of performance shall be for 4 months from the date of award.  This timeframe will allow 

DC Health to complete existing projects in collaboration with OCTO and allow sufficient time for 

a new solicitation. 

 

3.  ESTIMATED REASONABLE PRICE: 

 

The estimated reasonable price is $250,000.00 

 

4.  FACTS WHICH JUSTIFY SOLE SOURCE PROCUREMENT: 

 

A. SecureTech has been providing IT infrastructure support services for DC Health for the past five 

years.  Due to ongoing critical projects including contact tracing and vaccination management 

(Immunization and COVID-19 vaccinations) our Infrastructure data centers are critical for 

maintaining the large amount of transactions across our network and storage of data in our varied 

data centers. It is in the District’s best interest to continue with the existing contract in order to 

maintain continuity of DC Health IT Emergency modernization projects and the District 



Government Health Emergency Command Center. The Modernization projects include scalability 

of our existing Infrastructure footprint both on premise and in our Cloud data centers (AWS and 

Oracle). The modernization efforts include the following projects: 

 

 Upgrading wireless access points in the Health Emergency Command Center and 

Conference Rooms 

 Network Merge of the Health Emergency Command Center with DC Health Network 

 Automation of Backup and Recovery Operations across the Health Emergency Command 

Center and DC Health IT Network 

 Network Upgrade of On-premise Data Center Security Firewall Servers 

 Connection of our 10gig Broadband Internet Pipe to DC Health/DC Net Network  

 Disaster Recovery Planning in Cloud Infrastructure Environments 

 Cloud Infrastructures and DC Health Active Directory Upgrade and Synchronization with 

OCTO DC Net Active Directory 

 

B. It is essential to maintain continuity of services because the lack of such services will negatively 

impact the economic and health status of District residents, employees, and customers. 

 

C. SecureTech has the security and architectural design and implementation planning that has 

occurred over the last year and approved by the DC Health CITO and the OCTO Chief Information 

Security Officer.  No other vendor has the intricate and domain knowledge of both the DC Health 

Emergency Command Center, which was specifically designed, implemented, maintained and 

supported by SecureTech since its inception and its planned integration with the DC Health 

Network and OCTO DCNET.  

 

D. The Office of Contracting and Procurement and DC Health IT will continue to work assiduously 

to issue a new solicitation for the award of a new contract through the competitive bidding process.  

Until a new contract is awarded, the services set forth must be sustained and it is not feasible or 

practical to change contractors for the interim period.   

 

E. In addition, the Contractor has agreed to maintain the same negotiated contract rates which will 

provide a substantial savings to the District.   

 

F. A market survey was not conducted as these projects have been in the process of implementation 

for over the last year and approved by the DC Health CITO and the OCTO Chief Information 

Security Officer.  It is in the District’s best interest to extend the existing contract with SecureTech 

during this critical time to ensure the smooth and efficient continuation of services, operations and 

support for DC Health. 

 

 

5.  CERTIFICATION BY AGENCY HEAD: 

I hereby certify that the above findings are true, correct and complete. 

 

 

____________________   _____________________________ 

 Date      LaQuandra S. Nesbitt, MD, MPH 

Director, Department of Health 



6.  CERTIFICATION BY CONTRACTING OFFICER: 

I have reviewed the above findings and certify that they are sufficient to justify the use of the sole 

source contract modification method of procurement under the cited authority.  I recommend that 

the Chief Contracting Officer approve the use of the sole source contract modification procurement 

method for this proposed contract.  

 

 

_____________________    ____________________________ 

 Date      Dorothy Hale 

Contracting Officer 

 

 

_____________________    ____________________________ 

 Date      Wil Giles 

Chief Contracting Officer 

 

 

DETERMINATION 

Based on the above findings and in accordance with the cited authority, I hereby determine that it 

is not feasible or practical to invoke the competitive solicitation process under either Section 402 

or 403 of the District of Columbia Procurement Practices Reform Act of 2010 (D.C. Law 18-371; 

D.C. Official Code § 2-354.02 or 2-354.03) and 27 DCMR Sections 1304, 1700, 1701and 2005.2 

(b). Accordingly, I determine that the District is justified in using the sole source contract 

modification method of procurement.  

 

 

___________________    _____________________________ 

 Date      George A. Schutter  

       Chief Procurement Officer 


